

Type	Title	Description	Impact	Probability	Owner	Mitigation / Response	Status
Risk	First-Time Partner Portal Development	The organization had not previously built a partner portal supporting parent-child merchant structures.	High	High	Head Developer / PM	Use phased delivery, daily standups, and early stakeholder review of functionality.	Closed
Risk	Existing Platform Integration Failure	New partner portal functionality might not integrate cleanly with the current client portal.	High	High	Head Developer	Prioritize integration testing early and escalate technical blockers immediately.	Closed
Risk	Franchise MID Workflow Misalignment	Franchise MID structures may not align with current onboarding workflow design.	High	Medium	Operations / PM / Dev Lead	Validate onboarding requirements early and design alternative workflow support if needed.	Closed
Risk	Executive Demo Rejection	Final portal demo may fail to meet executive expectations, delaying client rollout.	High	Medium	PM / CEO / Sales	Conduct internal demo review prior to client presentation and align expectations early.	Closed
Risk	Compressed Timeline	One-month timeline leaves little room for technical rework or delayed approvals.	High	High	PM	Use weekly milestones, daily progress tracking, and rapid escalation of blockers.	Closed
Assumption	Development Resource Availability	Development resources will remain available throughout the project window.	High	Medium	Head Developer	Confirm allocation up front and monitor bandwidth during standups.	Closed
Assumption	Operations Support for Testing	Operations team will be available to validate onboarding functionality and MID practicality.	Medium	Medium	Operations Lead / PM	Schedule testing support in advance and align timelines with development.	Closed
Assumption	Client Requirements Stability	Client requirements will remain stable enough to support a 30-day delivery cycle.	High	Medium	PM / Client Stakeholder	Confirm scope at kickoff and manage any change requests tightly.	Closed
Issue	Portal Integration Failures	The new partner portal failed multiple times when integrating with existing client portal functionality.	High	N/A	Head Developer	Troubleshoot integration failures, rework technical design, and retest.	Resolved
Issue	MID Structure Incompatibility	Franchise MID structures did not fit current onboarding process and required workflow redesign.	High	N/A	Operations / Dev Lead / PM	Define alternate onboarding logic and modify workflow requirements.	Resolved
Issue	Initial Demo Not Approved	Initial demo did not receive CEO approval and required revision before client presentation.	High	N/A	PM / Sales / CEO	Rework demo, align on executive expectations, and re-present for approval.	Resolved
Dependency	Development Completion Before Testing	Testing and operations validation depended on development finishing core portal functionality on time.	High	High	Head Developer	Sequence work clearly and monitor milestone completion daily.	Closed
Dependency	Operations Validation Before Client Rollout	Client rollout depended on operations confirming onboarding and MID workflow practicality.	High	Medium	Operations Team	Schedule validation in Week 3 and resolve workflow concerns before demo.	Closed
Dependency	Executive Approval Before Client Demo	Client-facing demo and rollout approval depended on internal executive signoff.	High	Medium	PM / CEO	Build internal review checkpoint into Week 4 timeline.	Closed