

Issue Title	Description	Date Identified	Impact on Project	Resolution / Action Taken	Owner	Status
Portal Integration Failures	During testing, the new partner portal did not integrate cleanly with existing client portal functionality and failed multiple times.	Week 3	Delayed validation, required technical troubleshooting and rework	Development team investigated failures, reworked integration points, and retested prior to final demo preparation	Head Developer	Resolved
Franchise MID Structure Incompatibility	Franchise MID structures did not align with the current onboarding model, requiring a revised onboarding workflow.	Week 2–3	Added complexity to onboarding design and testing; required changes to original workflow assumptions	PM, operations, and development collaborated to define an alternate onboarding approach and update functionality accordingly	PM / Operations / Head Developer	Resolved
Initial Demo Rejected by CEO	Initial portal demo did not receive executive approval and required revision before it could be presented to the client.	Week 4	Created rework effort, delayed final approval, and increased timeline pressure	PM partnered with sales and leadership to redesign demo narrative, align expectations, and present a revised version for approval	PM / Sales / CEO	Resolved