

Project Communication Objective								
To provide structured, timely, and role-appropriate communication across internal and external stakeholders. To support successful partner portal delivery, executive approval, and client acceptance within a 30-day implementation timeline.								
Audience / Stakeholder	Communication Purpose	Information Shared	Format / Channel	Frequency / Timing	Owner	Participants	Deliverable / Output	Escalation Trigger
Development Team	Track day-to-day execution progress, surface blockers, confirm work priorities, and maintain alignment to weekly milestones	Development progress, open blockers, ticket status, integration concerns, testing readiness, upcoming deliverables	Daily standup / working session	Daily during active build and testing phases	PM / Client Relations Lead	Development Team, Head Developer	Updated progress status, blocker identification, action items	Missed milestone, unresolved blocker, repeated technical failure, resource constraint
Head Developer	Align on technical progress, risks, dependencies, and design / integration decisions	Development status, technical issues, portal functionality progress, integration concerns, timeline risks, resource needs	Daily standup + 1:1 working sessions + direct messaging / email follow-up	Daily with additional ad hoc coordination as needed	PM	Head Developer	Technical alignment, issue resolution, updated priorities, escalation decisions	Integration failure, design uncertainty, risk to Week 2 or Week 3 milestone
Operations Team	Validate onboarding workflow practicality, confirm MID structure requirements, and prepare for testing and rollout readiness	Franchise onboarding workflow requirements, MID structure handling, testing results, operational concerns, rollout readiness items	Working session / testing review / email summary	2–3 times weekly during requirements, testing, and rollout prep	PM	Operations Team, PM, Head Developer as needed	Workflow validation, test feedback, operational action items	Onboarding workflow mismatch, testing failure, operational readiness concern
CEO / Executive Leadership	Provide high-level project visibility, communicate status against timeline, highlight risks, and secure executive decisions / approval	Project status summary, milestone progress, major risks, business impact, demo readiness, approval decisions needed	Executive status update meeting + email summary	Weekly, plus milestone review before final demo	PM	CEO, leadership stakeholders as needed	Executive status update, approval decisions, escalation resolution	Timeline risk, unresolved issue with business impact, demo approval concern, scope decision needed
Client Stakeholder / Merchant Leadership	Keep client aligned on project progress, confirm business requirements, maintain confidence, and secure final acceptance of deliverable	Progress summary, milestone status, solution updates, demo timing, functionality readiness, acceptance criteria, rollout readiness	Client status meeting + email recap + demo session	Weekly during project, with formal demo and acceptance meeting in Week 4	PM / Client Relations Lead	Client Stakeholder, PM, sales and leadership as needed	Client alignment, requirements confirmation, stakeholder acceptance, rollout approval	Client concern about scope, delivery confidence, readiness, or functionality
Sales Team	Align on value proposition, demo messaging, commercial narrative, and client-facing positioning	Project value summary, portal capabilities, rollout benefits, demo narrative, business case, client-facing messaging	Planning meeting / working session / email recap	Weekly during development and more frequently during demo preparation	PM	Sales Team, PM, leadership as needed	Demo messaging alignment, presentation support, commercial positioning	Demo narrative misalignment, unclear value proposition, client-facing messaging concern
Cross-Functional Core Team	Maintain shared alignment across all active workstreams and ensure risks, blockers, and responsibilities remain visible across teams	Overall project status, milestone progress, cross-team dependencies, risks, issues, testing readiness, action items	Cross-functional checkpoint meeting	Weekly	PM	Head Developer, Operations, Sales, PM, additional stakeholders as needed	Shared status alignment, cross-functional decisions, updated action log	Multi-team blocker, missed dependency, risk of milestone slippage
Executive + Sales + PM (Demo Prep Group)	Finalize internal demo narrative, confirm readiness, align messaging, and secure executive approval before client presentation	Demo environment readiness, key portal features, talking points, business value narrative, stakeholder objections, approval criteria	Demo rehearsal / executive review session	Week 4 prior to client presentation	PM	CEO, Sales Team, PM, Head Developer as needed	Demo approval, final presentation adjustments, go/no-go decision	Demo rejected, unresolved functionality concern, executive misalignment
Client Acceptance Group	Present final deliverable, confirm solution meets requirements, and obtain acceptance for rollout to franchise locations	Final portal demonstration, parent-child functionality, onboarding process support, rollout readiness, next steps	Formal client demo / acceptance meeting	Week 4	PM / Client Relations Lead	Client Stakeholder, sales, leadership, support stakeholders as needed	Client acceptance, approval to proceed with onboarding 200 franchise locations	Client rejects functionality, requests material changes, delays approval
PM Self / Project Documentation	Maintain documentation, action logs, status reporting, and traceability across project artifacts	RAID updates, stakeholder notes, decisions, action items, milestone status, approvals, follow-ups	Internal documentation, tracker updates, meeting notes	Ongoing / daily	PM	PM	Updated project records, action log, status notes, decision log	Documentation gaps, unclear ownership, unresolved action items