

Dependency	Description	Dependency Type	Dependent Workstream	Owner	Due Date / Timing	Risk if Delayed	Status
Requirements Finalization	Development work depended on business requirements, onboarding needs, and stakeholder expectations being clearly defined in Week 1.	Internal / Business	Development	PM / Client Stakeholder / Head Developer	Week 1	Rework, design confusion, timeline slippage	Closed
Development Completion Before Testing	Operations and validation work depended on development completing core portal functionality on time.	Internal / Technical	Testing / Validation	Head Developer	End of Week 2 / Start of Week 3	Testing delays, compressed validation window	Closed
Operations Validation of MID Workflow	Final rollout depended on operations validating the revised onboarding process for franchise MID structures.	Internal / Operational	Rollout Readiness	Operations Team	Week 3	Rollout risk, onboarding failure, client concerns	Closed
Executive Approval Before Client Demo	Client-facing presentation depended on CEO approval of the solution and demo approach.	Governance / Approval	Client Demo / Acceptance	PM / CEO	Week 4	Client presentation delay, approval risk, rework	Closed
Client Acceptance of Portal Solution	Onboarding of the 200 franchise locations depended on final client approval of the partner portal and workflow.	External / Approval	Rollout / Revenue Realization	Client Stakeholder	End of Week 4	Revenue opportunity delayed or lost	Closed