

Action Log				
Action	Owner	Due Date	Priority	Status
Finalize portal design	Head Developer	Week 2	High	Complete
Validate franchise onboarding workflow	Operations	Week 3	High	Complete
Prepare executive demo	PM	Week 4	High	Complete
Conduct client demo	PM	Week 4	High	Complete
Transition portal to rollout	Operations	Week 4	Medium	Complete