

Task ID	Workstream	Task / Activity	Owner	Week 1	Week 2	Week 3	Week 4
T-01	Project Management	Kickoff and stakeholder alignment	PM	•			
T-02	Requirements	Confirm business case and project objective	PM	•			
T-03	Scope Management	Define scope and out-of-scope items	PM	•			
T-05	Operations Requirements	Gather onboarding and MID workflow requirements	PM / Operations	•			
T-06	Technical Requirements	Gather portal functionality requirements	PM / Head Developer	•			
T-08	Planning / Scheduling	Build phased delivery plan and milestones	PM	•			
T-09	Development Planning	Create dev tickets / work breakdown	PM / Head Developer	•			
T-11	Technical Design	Design portal structure	Head Developer		•		
T-12	Development	Build parent-child hierarchy functionality	Development Team		•		
T-13	Development	Build partner portal dashboard	Development Team		•		
T-14	Workflow Design	Design revised onboarding workflow	PM / Ops / Head Dev		•		
T-15	Development	Implement onboarding workflow functionality	Development Team		•		
T-16	Project Management	Daily standups and progress tracking	PM		•		
T-18	Testing	Portal functionality testing	Head Developer / Dev Team			•	
T-19	Operations Validation	Validate onboarding workflow and MID practicality	Operations / PM			•	
T-20	Integration	Integrate corporate and franchise portal structures	Head Developer / Dev Team			•	
T-21	Issue Resolution	Resolve testing defects and integration issues	Head Developer / Dev Team			•	
T-23	Demo Preparation	Build internal demo and narrative	PM / Sales				•
T-24	Executive Review	Present internal demo to CEO	PM / Sales				•
T-25	Demo Revision	Revise demo after executive feedback	PM / Sales / Head Dev				•
T-26	Client Presentation	Present final solution to client	PM / Sales				•
T-27	Client Approval	Secure approval for 200 franchise rollout	PM				•
T-28	Rollout Readiness	Confirm onboarding readiness	PM / Operations				•
T-29	Closeout	Document completion and transition	PM				•