

Milestone ID	Milestone	Description	Target Timing	Owner	Dependenc y	Success Criteria	Status
M-01	Project Kickoff Complete	Project launched and stakeholders aligned on objective, timeline, and roles	Week 1 Day 1	PM	None	Internal stakeholders aligned and kickoff completed	Complete
M-02	Requirements & Scope Baseline Approved	Business, onboarding, and portal requirements confirmed; scope and milestones established	End of Week 1	PM / Head Developer	M-01	Requirements finalized and development work authorized	Complete
M-03	Development Work Breakdown Finalized	Development tickets and work packages created for portal build and workflow changes	End of Week 1	PM / Head Developer	M-02	Development team has clear work packages and priorities	Complete
M-04	Core Portal Build Complete	Partner portal dashboard and parent-child functionality built	End of Week 2	Head Developer	M-03	Core portal functionality complete and ready for testing	Complete
M-05	Franchise Onboarding Workflow Functionality Complete	Revised onboarding support for franchise MID structures implemented	End of Week 2	Head Developer / Operations / PM	M-03	Workflow capability built and available for validation	Complete
M-06	Testing & Operational Validation Complete	Portal functionality, integration, and onboarding workflow validated	End of Week 3	PM / Head Developer / Operations	M-04, M-05	Testing completed, key defects resolved, readiness confirmed	Complete
M-07	Executive Demo Approval Achieved	CEO approves portal solution and demo approach for client presentation	Week 4	PM / CEO	M-06	Executive approval granted to proceed to client demo	Complete
M-08	Client Demo Delivered	Final partner portal solution presented to client	Week 4	PM / Sales	M-07	Client demo completed and solution reviewed	Complete
M-09	Client Acceptance Secured	Client approves portal and commits to franchise rollout	End of Week 4	PM / Client Stakeholder	M-08	Approval received for onboarding 200 franchise locations	Complete
M-10	Rollout Readiness Confirmed	Internal teams aligned and ready to begin onboarding execution	End of Week 4	PM / Operations	M-09	Internal transition complete and onboarding readiness confirmed	Complete