

Executive Status Report

Report Objective

To provide executive stakeholders with a concise view of overall project health, milestone progress, key risks, major decisions, and readiness for successful delivery of the Enterprise Franchise Onboarding & Partner Portal Implementation.

Project Summary

Field	Value
Project	Enterprise Franchise Onboarding & Partner Portal Implementation
Project Manager	Client Relations / Project Lead
Executive Sponsor	CEO
Client	Enterprise Merchant
Reporting Period	Week 4 (Final Status)
Overall Status	Green
Budget Status	On Track
Schedule Status	On Track
Scope Status	On Track
Risk Status	Moderate (managed)

Executive Summary

The project successfully delivered a centralized partner portal supporting parent-child merchant structures and franchise onboarding workflows within the planned 30-day implementation window. Executive approval and client acceptance were achieved following refinement of the demonstration, enabling rollout of approximately 200 franchise locations and supporting an estimated \$500K annual revenue opportunity. Technical integration and onboarding workflow challenges were resolved through cross-functional collaboration between Development, Operations, Sales, and Client Relations.

Milestone Status

Milestone	Planned	Actual	Status
Requirements Complete	Week 1	Week 1	Complete
Development Complete	Week 2	Week 2	Complete
Testing Complete	Week 3	Week 3	Complete
Executive Approval	Week 4	Week 4	Complete
Client Acceptance	Week 4	Week 4	Complete
Rollout Readiness	Week 4	Week 4	Complete

Top Risks/Issues

Description	Status
Portal integration complexity	Closed
Franchise MID workflow compatibility	Closed
Initial executive demo rejected	Resolved

Next Steps

Transition solution into operational onboarding.
Begin onboarding franchise locations.
Capture lessons learned.
Reuse portal capability for future enterprise merchants.

Overall Project Health

Category	Status	Comments
Scope	Green	All agreed deliverables completed.
Schedule	Green	Delivered within planned implementation window.
Budget / Resources	Green	Internal resources remained sufficient throughout execution.
Quality	Green	Portal functionality validated during testing.
Stakeholder Engagement	Green	Executive and client approvals secured.
Risks	Yellow	Technical integration and workflow risks successfully mitigated.
Benefits Realization	Green	Enabled onboarding of 200 franchise locations.

Major Accomplishments

Developed new partner portal capability.
Implemented parent-child merchant hierarchy.
Added franchise onboarding workflow support.
Solved franchise MID onboarding limitations.
Resolved platform integration challenges.
Achieved executive approval.
Secured client acceptance.
Enabled onboarding of approximately 200 franchise locations.
Created reusable framework for future franchise clients.