

Risk Title	Description	Cause	Potential Impact	Probability	Impact	Risk Score	Response Strategy	Mitigation Actions	Owner	Trigger / Early Warning	Status
First-Time Partner Portal Development	The organization had not previously developed a partner portal supporting franchise and corporate hierarchy management.	New capability with limited prior framework	Increased design uncertainty, possible rework, delivery delays	High	High	High	Mitigate	Break work into phases, review functionality incrementally, hold daily standups, escalate blockers early	Head Developer / PM	Requirements confusion, repeated design changes, dev uncertainty	Closed
Existing Platform Integration Failure	New portal functionality might not integrate cleanly with the existing client portal environment.	Legacy platform dependencies and shared architecture	Rework, delays, functionality failure, reduced usability	High	High	High	Mitigate	Test integration early, prioritize critical functionality, hold technical troubleshooting sessions	Head Developer	Failed testing, defects during integration, delayed dev completion	Closed
Franchise MID Workflow Misalignment	Franchise MID structures may not fit the existing onboarding process.	Existing onboarding workflow built around different merchant structure	Onboarding delays, operational friction, extra dev work	Medium	High	High	Mitigate	Validate workflow requirements with ops in Week 1, define alternate onboarding process, test with sample franchise structure	PM / Operations / Dev Lead	Ops flags onboarding mismatch, testing failures, unclear MID handling	Closed
Executive Demo Rejection	Executive leadership may reject the solution or demo if it does not align with expectations.	Misalignment on presentation, functionality, or strategic value	Rework, delayed client demo, reduced stakeholder confidence	Medium	High	High	Mitigate	Conduct internal review before final demo, align messaging with sales and leadership, validate expectations early	PM / Sales / CEO	Negative feedback during internal review, demo narrative gaps, missing functionality	Closed
Compressed Delivery Timeline	The 30-day timeline leaves limited room for defects, rework, or delayed stakeholder decisions.	Aggressive business timeline tied to revenue opportunity	Schedule slippage, rushed testing, quality risk	High	High	High	Mitigate	Use weekly milestones, daily status checks, quick escalation path, prioritize must-have functionality	PM	Missed weekly milestones, unresolved blockers, testing compression	Closed
Cross-Functional Resource Availability	Key stakeholders may not be available at the right time due to competing priorities.	Shared internal resources across teams	Delays in testing, signoff, or demo readiness	Medium	Medium	Medium	Mitigate	Confirm stakeholder availability at kickoff, maintain regular communication, schedule key review points in advance	PM	Missed meetings, delayed feedback, testing resource gaps	Closed