

Decision Log				
Decision	Decision Maker	Date	Reason	Outcome
Proceed with partner portal development	CEO	Week 1	Support franchise expansion opportunity	Approved
Support parent-child merchant hierarchy	Client & CEO	Week 1	Meet business requirements	Approved
Modify onboarding workflow for franchise MIDs	PM / Operations / Head Developer	Week 2	Existing workflow incompatible	Approved
Revise executive demo before client presentation	CEO	Week 4	Initial demo not approved	Approved
Proceed with rollout to franchise locations	Client Stakeholder	Week 4	Portal met business requirements	Approved